COMPLETION REPORT

1	Name of the work	Improvements & construciton of CC roads Sharada high school road near coconut garden at T. Dasarahalli in ward no. 15 Dasarahalli sub division.
2	Sanctioned Estimate No. & Date	ಟೆಸ್ನಂ. ಇಇ/ಡಿಡಿ/98/16-17 ದಿ 10.12.16
3	Head of Account which is chargeable	ಪ್ಲಾನ್ ಫಂಡ್
4	Instrument Order NO. & Date	EE/DD/00/25/17-18. ದಿ/10-04-2017
5	Name Of Contractor	Sri. N. Thippeswamy, #9, 1st Cross, Saraswathi puram, Bangalore gate, Chitradurga
6 a	Time Stipulated for Completion of work	90 days.
b	Delay in Exculpation of Work	———
7	Measurement recorded in	MB-848/13-14-84ಪುಟ 6/1 to 84ಪುಟ58/2
8	Check Measurement of the Asst	———
9	Name of the office/official in charge of the work	———
10	a) Asst. Eng/junior Eng	ಡಿ-ಸ್ ಮಂಜು.ಎನ್
	b) Asst. Exe Engineer	ಕಂಠಿಸ್ವಾಮಿ

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
12.96	992025ಸಾ	—	207975ಸಾ

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

EXECUTIVE ENGINEER -
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.

ASSIATANT EXECUTIVE ENGINEER